Co.

MICHAEL JACKSON COIN

# Q1 PHASE 1

ROADMAP

01 Project development start

02 Website launch (MichaelJacksonCoin.online)

03 Socials launch (Twitter, Telegram, Facebook)

04 Protocol launch

05 Whitepaper launch

06 Token launch (Binance Smart Chain)

Co.

MICHAEL JACKSON COIN

# Q1 PHASE 2

ROADMAP

01 Audit

02 PancakeSwap listing

03 Liquidity-pool add

04 CoinMarketCap listing

05 CoinGecko listing

Co.

MICHAEL JACKSON COIN

# Q2 PHASE 1

ROADMAP

01 Own Swap launch

02 Shop Market launch

03 Game launch

04 Token burning (25%)

Co.

MICHAEL JACKSON COIN

# Q2 PHASE 2

ROADMAP

01 Android and iOS app

02 3D website launch

03 Fees collect invest

04 Influencers campaign

05 CoinZilla campaingn

Co.

MICHAEL JACKSON COIN

# Q3 PHASE 1

ROADMAP

01 Add new pairs on staking pool

02 Major exchange listing

03 Charity page launch

04 Charity distributuion

Co.

MICHAEL JACKSON COIN

# Q3 PHASE 2

ROADMAP

01 NFT launch

02 Big prices

03 Burning token v2 (25%)

04 Celebrity endorsement campaign

05 Roadmap v2